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8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) 9A. AMENDMENT OF SOLICITATION NO.
L L BROOKS ENTERPRISES NC

4704 ALISTAR CT
RALEIGH NC 27612-6366 9B. DATED (SEE ITEM 11)

x | 10A. MOD. OF CONTRACT/ORDER NO.
N40085-13-D-5203

10B. DATED (SEE ITEM 13)

CODE _ 41QM4 [EACILITY CODE X | 21-Feb-2013
11. THISITEM ONLY APPLIESTO AMENDMENT S OF SOLICITATIONS
|:|The above numbered solicitation is amended as set forth in Item14 The hour and date specified for receipt of Offer |:| is extended, |:| is not extended

Offer must acknowledge receipt ofthis amendment prior to the hour and date specified in the solicitation or as amended by one ofthe following methods:

(a) By completing Items 8 and 15, and returning copies ofthe amendment; (b) By acknowledging receipt ofthis amendment on each copy ofthe offer submitted;
or (c) By separate letter or telegramwhich includes a reference to the solicitation and amendment numbers FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN

REJECTION OF YOUR OFFER Ifby virtue ofthis amendment you desire to change an offer already submitted, such change may be made by telegramor letter,
provided each telegramor letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified

12. ACCOUNT ING AND APPROPRIAT ION DAT A (If required)

13. THISITEM APPLIESONLY TO MODIFICAT IONS OF CONTRACT SORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. ASDESCRIBED IN ITEM 14,

A. THISCHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGESSET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRAT IVE CHANGES (such as changes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THISSUPPLEMENTAL AGREEMENT ISENTERED INTO PURSUANT TO AUTHORITY OF:

X |D. OTHER (Specify type of modification and authority)
FAR52.217.9, Option to Extend the Term of the Contract (MAR 2000)

E. IMPORTANT: Contractor is not, |:| is required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.)
Modification Control Number: jacada40151441

Prepared by:

GROUNDS MAINTENANCE OUTLY ING ROADS

PO0007 - Exercise Second Option Year for the Period of - 01 March 2015 through 28 February 2016
See Continuation Page (s)

Reason: OPTP

Dist: Contractor, FSC, 02, eFiles, eContracts, Access, and Paper File

Except as provided herein, all terms and conditions ofthe document referenced in Item9A or 10A, as heretofore changed, remains unchanged and in full force and effect

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACT ING OFFICER (Type or print)
_ / CONTRACT SPECIALIST

15B. CONTRACT OR/OFFEROR 15C. DATE Sl 6C. DATE SIGNED

13-Feb-2015
(Signature of person authorized to sign)
EXCEPTION TO SF 30 30-105-04 STANDARD FORM 30 (Rev. 10-83)
APPROVED BY OIRM 11-84 Prescribed by GSA

FAR (48 CFR) 53.243
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION SF 30 - BLOCK 14 CONTINUATION PAGE

The following have been added by full text:
P00007

Acceptance of this modification by the contractor constitutes an accord and satisfaction and
represents payment in full for both time and money for any and all costs, impact effect, and for
delays and disruptions arising out of, or incidental to, the work as herein revised.

A. Inaccordance with FAR Clause 52.217-9, Option to Extend the Term of the Contract (Mar
2000); the subject contract is hereby extended for the Second Option Period, from 01 March
2015 through 28 February 2016.

Firm Fixed Price (CLIN 0005) Includes:

MCB - (ELINS CO05AA-CO05AF) $ 297,668.17
T & O - (ELINS C005AG-CO05AP) $1,304,356.35
EMD - (ELINS CO05AQ-C005AR) $ 17,953.50
Total Firm Fixed Price (CLIN 0005) $1,619,978.02
Indefinite Quantity/Indefinite Delivery (CLIN 0006):

Includes (ELINS C00601-C00613) $ 343,996.40
Total VValue of the Second Option Year: $1,963,974.42

B. Funds for the Firm Fixed Price portion of the contract (CLIN 0005) will be obligated
concurrently with the modification on Task Order 0007. Funds for the Indefinite
Quantity/Indefinite Delivery portion of the contract (CLIN 0006) will be obligated upon the
issuance of each individual Task Order.

C. The Wage Determination setting forth the minimum prevailing wages, including fringe
benefits applicable to the new option period is attached. In accordance with contract clause FAR
52.222-43, Fair Labor Standards Act And Service Contract Act — Price Adjustment (Multiple
Year and Option Contracts) (Nov 2006), the Contractor shall notify the Contracting Officer of
any increases claimed under this clause within 30 days after receiving this modification. The
notice shall contain a statement of the amount claimed, payroll records, the cost impact between
the old and new wage rates and fringe benefits, and any supporting data that the Contracting
Officer may reasonably require.

D. Remove Attachment J-0200000-01 SCA Wage Determination 05-2393 Rev (-13), and replace with
Attachment J-0200000-01 SCA Wage Determination 05-2393 Rev (-16).
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E. Attachment J-0200000-04 and J-0200000-05 remain the same and authorized by this modification.
F. The expiration date of the contract is hereby changed to 28 February 2016.

G. All other terms and conditions of the contract are unchanged and remain in effect.

SECTION SF 1449 - CONTINUATION SHEET
SOLICITATION/CONTRACT FORM
The total cost of this contract was increased by $1,963,974.42 from $3,233,946.44 to $5,197,920.86.

SUPPLIES OR SERVICES AND PRICES

CLIN 0005
The option status has changed from Option to Option Exercised.

CLIN 0006
The option status has changed from Option to Option Exercised.

DELIVERIES AND PERFORMANCE

The following Delivery Schedule item for CLIN 0005 has been changed from:

DELIVERY DATE QUANTITY SHIP TO ADDRESS uic
POP 01-MAR-2015 TO N/A NAVFAC MID ATLANTIC N40085
28-FEB-2016

OFFICER IN CHARGE OF
CONSTRUCTION

MARINE CORPS INSTALLATIONS EAST
1005 MICHAEL ROAD

CAMP LEJEUNE NC 28547-2521

FOB: Destination

To:
DELIVERY DATE QUANTITY SHIP TO ADDRESS ulC
POP 01-MAR-2015 TO N/A N/A
28-FEB-2016 FOB: Destination

The following Delivery Schedule item for CLIN 0006 has been changed from:



DELIVERY DATE

POP 01-MAR-2015 TO
28-FEB-2016

To:
DELIVERY DATE
POP 01-MAR-2015 TO
28-FEB-2016

(End of Summary of Changes)

QUANTITY

N/A

QUANTITY

N/A
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SHIP TO ADDRESS ulC
NAVFAC MID ATLANTIC N40085
OFFICER IN CHARGE OF
CONSTRUCTION
MARINE CORPS INSTALLATIONS EAST
1005 MICHAEL ROAD
CAMP LEJEUNE NC 28547-2521
FOB: Destination
SHIP TO ADDRESS ulC

N/A
FOB: Destination





